

Initial Project Planning

Date	29 June 2026
Team ID	xxxxxx
Project Name	Smart Lender – Loan Approval Prediction System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Preparation	USN-1	As a developer, I will collect the loan prediction dataset and preprocess it by handling missing values and encoding categorical data.	2	High	Surya Teja	22-06-2026	28-06-2026
Sprint-1	Model Development	USN-2	As a developer,I will train multiple ML models and select best one to perform.	1	High	Sonu	22-06-2026	28-06-2026
Sprint-2	Web Application	USN-3	As a user, I can enter applicant details through a web form and receive a loan approval prediction.	2	Medium	Alfisha Maheen	29-06-2026	04-06-2026
Sprint-2	Model Integration	USN-4	As a developer, I will integrate the trained Machine Learning model with the Flask application using Pickle.	2	Medium	Sonu	22-06-2026	28-06-2026
Sprint-3	Testing & Deployment	USN-5	As a user,I can access the application	1	High	Surya Teja	22-06-2026	28-06-2026